



Quad City P25 Radio Project



MINUTES (for approval) QC P25 INTERGOVERNMENTAL ADVISORY GROUP WEDNESDAY, AUGUST 25, 2021, 2:00 P.M.

Appointed Members present: Jeff Snyder, Darren Hart, and Tracey Sanders were present in-person and Jason Foy, Linda Frederiksen, and Shawn Roth were present via Zoom.

Alternate Members present: Mark VanKlaveren and Dave Donovan present in-person.

Others Present: Jason Cook, Todd Malone, and Stacey Bollinger present in-person.

Others Present via Zoom: Dave Kaun and Sam Fleege.

Chair Hart called the meeting to order at 2:04 P.M.

Roll call was completed.

Moved by Tracey Sanders, seconded by Jeff Snyder, approval of the Minutes of the July 28, 2021, QC P25 Intergovernmental Advisory Group. All ayes.

An update on the project timeline was discussed. Advised that all towers have been turned over to RACOM to work on their installs. Microwaves have been installed on the towers, but not communicating with each other yet. RACOM has begun working on their punch down lists at the tower sites. There was an update given on the tower at SECC. Advised that drawings are being finished up and will be turned over to SECC for approval once completed. Don't believe there will be any delays for the scheduled go live dates.

Discussion and update on Fleet map was held between the members. Members of the group agreed on the appropriate talk groups in Bank D. Bank D will be the same in every radio that is in service. Minor adjustments on other talk groups for each department.

RACOM will work on providing a schedule at every Thursday afternoon phone conference. Responders are asking when they will be getting their equipment. This should help answer those questions when they are asked by the responders.

Delivered Audio Quality (DAQ) discussion between the members and the consultants continued between the groups. Consultants advised that there would be two groups set up to do the testing. As



Quad City P25 Radio Project



one group is testing the other group is going to the next site, so that the process continues. It is scheduled that each site will take approximately 10-15 minutes. It was asked that notices start to get made to the buildings with restrictions so they are aware of the testing needed.

Illinois discussed what they have approved by their boards for agencies that want to be active on the P-25 radio program. Will be working to have the same document between Iowa and Illinois.

A brief update on tower construction was given by both states.

Members discussed that Iowa will be going live with the USDD Phoenix Alerting system for Davenport Fire Department. Illinois advised that they are still working with Geneseo Communications to get their program started. Both sides advised still time to work out the program to use it properly.

No public comments.

The next meeting is scheduled for Wednesday, September 29, 2021, at 2:00 P.M at Moline Police Department.

Motioned by Jeff Snyder, seconded by Tracey Sanders. Meeting adjourned at 2:49 P.M. All Ayes.

These minutes are subject to approval at the next regularly scheduled meeting.

Respectfully submitted by,

A handwritten signature in cursive script that reads 'Jason W. Cook'.

Jason W. Cook
SECC Administrative Assistant